
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order 

Falls Boulevard Site 
Pa e 1 of 1 

September 26 through September 30, 2016 

RM: Frank Rodriguez 

Work Order#: 23 

Personnel Authorized (Daily Hours) 

Description Hrs Description Hrs Description Hrs 
1 RM 10 1 Field Accountant 10 3 Carpenters 10 
2 Operators 10 1 T &D Coordinator 10 
3 Techs 10 1 Health & Safety 10 

Equipment and Expendable Materials Authorized 

Description Qty Q~ 
Air Compressor-100 psi 1 1700 linear feet of 6 foot chain link fence with base plates, 1 

hardware, sand bags. ( A1·ea 5 and 1 fencing) (as of8-28-16) 
60k lbs-65k lbs Excavatm· with thnmb 1 8X28 Dress out/screening ti·ailer 

Exhaust fans for GNBC air system 4 Forklift- walkie, (Pallet Jack) 

Non-Haz Debris Roll Off 1 GES Vehicle (4 pickup tmcks) 

5kw-10kw Generator 6 

~ Office Trailer Large (8'*40') 1 

Canopy-10x10 2 . 
3 1 t 
and sand bags (GNBC Office work area) 
Car port canopy fm· Decon Tent 2 Skid Steer Attachment: Forks ±, Cubic Yard Boxes 100 Skid Steer Attachment: Grapple Bucket 

185 CFM air compressor with 300 foot air house 0 Storage Conex Container (40') 

Core Drill 1 Stump Grinder I 1 

Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Super Sacks 1 3oo 
respirator radioactive particle cartridges) 

E, Fork Lift- telescopic 6000 lb off road 1 Wash Stand 

Office Chairs 10 \Vireless Internet Router 

Office Trailer Small (8'x 20') Crew & Instmment 2 Wood Chipper 

Mini Excavator- <10 K lbs. 1 2,000-4000 gallon water tank 1 

rX!'essure W asher~ ..... ~--~-~-~.:.9.~.~-~ .. J?.~.! 1 34,00~ pound excavator 1 
---·----·~·--·~ 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can 
be compiled in date ranges when verbally authorized by OSC. 

2. T&D Coordinator authorized Off-Site hours to finalize T&D Bid. 
3. RM schedule Conex Box Containers delivery for excavated material storage. 
4. Continue removal of trees/grind stumps in Areas 1, 4 and 5 and properly stage in northern part of Area 1 (DBA Rates). 
5. Finish removal of material in GNBC Office Area as per survey mark out. 
6. Initiate excavation of contaminated material in Area 5 once all tree stumps are grin de d. Then safely transfer excavated material in super sacks to staging (DBA Rates). 
7. Continue to coordinate with the City of Niagara to gain access to water hydrant and obtain water meter. 
8. Request update from electric company regarding light poles in Areas 1 & 5 but also on the entire site (Poles that will eventually need to be removed in all areas). 
9. Obtain: additional temporary fencing as needed, 2,000-4000 gallon water tank, tarps for coverage of staged soil, one additional generators, 200 additional super sacks, and 

pallets. Complete procurement for portable 8X28 Dress out/screening trailer (9/30 delivery date). Start procurement for 34,000 pound excavator to be mobilized on 
09/26/2016. 

10. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day). 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the 
I acknowledge receipt of this work order 

performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 

~~~o 


